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Agenda

• Mississippi Valley Division
• Progress Report
• North County ROD
• Community Interactions
• Taskers
• Questions
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St. Louis Downtown Site (SLDS)

• Remedial Actions
– Gunther Salt (South): COMPLETED - 6 JUNE. (690 cy remediated) Asphalt work remains. 
– MI Plant 6W Railspur:

• RA  - COMPLETED 5,000 cy excavated.
• Installation of rail line  scheduled for later in July.

– MI Plant 7 N/S:
• 7S ; COMPLETED 
• 7N ; COMPLETED – 31 MARCH. Haz.Mat. Handling Bldg. Perimeter Remediation In-Progress.

– MI  West (3, 8, 9, 11 and MI Parking Lot):
• Plant 9 remediation initiated. 
• MI Security Gate remediation initiated.

• Releases Pending
• Properties West of Broadway. 
• Thomas & Proetz.

• Remedial Designs and Investigations
• PSC Metals (DT-8) RAWD; e/o July.
• Properties South of Anglerodt; Complete

2 properties require clean-up (Christiana and Norfolk)
Others to be released. Documents are being prepared.

• SLDS Rail Shipments in FY05: 7,700 cy shipped this FY (FY06 milestone – 3,500 cy)
• +8,000 cy Stockpiled onsite
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• Shipping: On temporary hold                                     
May resume pending availability of  funds

• Phase 6 Work In-Progress
Excavating in PUs (Progress Units) 57-58 [as-scheduled]
Final Status Survey Confirmation in SU (Survey Unit) 71 [on schedule]
Stockpiling as planned
Water Management / Dust Control; routine, as required
MSD Discharge Permit; 2-year extension granted (for both SLAPS/SLDS)

• SLAPS Activities Completed
– McDonnell/Banshee RR Signal Upgrade Support                     

[@ East End of SLAPS]; 390 cy of contaminated material removed

• SLAPS Rail Shipments in FY06: +68,400 cy shipped.
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Latty Avenue Properties
and

SLAPS VPS

• North County USACE prioritization in-progress

• Latty Avenue Properties 
- HISS/Futura; Pre-Design Investigation [PDI] Summary Report- USACE review.
- VPs 1L, 8C and 40a Parcel; PDI Report pending.
- VP-2L; PDI Work Plan being prepared.
- GIFREHC (VP-2L); Responding to claims for reimbursement.

• SLAPS VP’s
• VPs 17, 18, 19, 20, 20A and 25;  PDIR /Final Status Survey Evaluation being prepared.
• VP-26; Replying to Landowner’s request for information.
• IAs 12 + 13 (southside of SLAPS along Banshee Rd.); Preparing PDIR.
• Property along Coldwater Creek; Responding to Request for Information (no rad. problems 

anticipated).
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Volume Removed
Using Environmental Documents

0

100

200

300

400

500

600

SLAPS SLDS LATTY VPs

Est Total
Cum FY05
FY06 sch
FY06 act

Note 1.  All volumes are exsitu.  Exsitu volume = Insitu volume plus 20% for excavation and    
25% for swell prior to Transportation and Disposal
Note 2.  SLDS volumes do not include Inaccessibles
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Community Interactions

• Recent Events
Presentation for N/S Railway Workers – 5 May.
Annual Utility Support meeting held – 11 July.
NEWSLETTER (Spring 2006) Issued. 
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Taskers

• Old Taskers
USACE to schedule a time w/DOE Office of Legacy Mgmt. to brief on 
Long-Term Stewardship ; 11 MAY.

• New Taskers
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